



Central Newfoundland Waste Management
P. O. Box 254, Norris Arm, NL, A0G 3M0
Phone: 709 653 2900
Fax :709 653 2920
Web: www.cnwmc.com E-mail: Info@cnwmc.com

TECHNICAL COMMITTEE MEETING Regional Site, Norris Arm 9:00 a.m..
July 21, 2016

Attendance

Jeff Saunders, Chair	Town of Grand Falls Windsor
Glenn Arnold	CNWM Board Director
Allan Scott	Ex-Officio – Chair CRSB
Glenn Arnold	CNWM Board Director
Dave Moulton	Town of Gander
Courtney Hunt	Service NL
Marie Ryan	Environmental & Conservation – Conference call
Joe Dunphy	Municipal and Intergovernmental Affairs – Conference Call
Ed Edvans	COA, CNWM
Wayne Manual	SNC Lavalin – Conference Call (Join me)
Chris Manuel	Town of Norris Arm

Apologies

Karen White Attwood	Manager of Finance/Administration – CNWM - Vacation
Mark Attwood	Manager of Operations – CNWM -Vacation
Robert Locke	Service NL
Stephen Brubridge	Town of Gander
Karl Boone	Service NL

Allan welcomed Chris Manuel to the Technical Meeting; he will replace Marjorie Gaulton, who will now join CRSB Committee. Introduction followed.

1. Update – Progress Report from Bae NewPlan

Regional Site

RS11 Leachate Treatment

Leachate treatment upgrading

-Need to consider long term approach to upgrading required for iron and other metals removal.

Chair will contact MMSB to discuss the additional work under the landfill #2 project, to include the metal fencing and 45 degree angle on top of the fencing in Landfill #1.

CRSB will stand to the cost of a more permanent fix to the irons and other base metals in the Leachate Control System. J. Dunphy recommended we do a request through MA. The Chairperson will contact C. Mercer.

The issue of an additional road to the landfill #2 was agreed on by MA & MMSB.

2. **RS13 MRF Regional Site**

Contracts

- CP5 Site Servicing (Newfound Construction)
- Operation of Louvers to be corrected

Change Order 5

To be presented to the board for approval. Work on the piping changes, valve monitors, flow switches, repairs from vandalism in the water reservoir (pond) etc., Cost \$40,054.47. Wayne Manual will check with contractor to see if construction insurance still covers the project.

RS13 MRF

Outstanding Items

Metering for MRF Heat

- Training on reading meters is arranged. No confirmation of training being done, CAO will contact Gary King to confirm this has been done.

3. **Regional Site - Landfill Expansion Cell #2**

- Tenders closed June 07, 2016
- Work progressing well
- Additional rock removal for future cells approved

SNC Lavalin will provide a monthly update on developments on Landfill Cell #2. Change Order #1 to be presented to the Board for approval. Required is an additional blast to prevent possible damages to the future liners when Landfill Cell #3 is constructed.

Cost of Change Order #1 \$105,800.00

Regional Site - Laydown Yard (Area)

- Tenders closed June 07, 2016
- Work progressing well
- MMSB approved extra work to place rock over entire 10 acres.

Laydown Yard Change Order 1

Will be presented to the Board for their approval. Extra rock to cover all 10 acres. Cost \$269,755.00. MMSB has given approval for this extra work.

Fall Protection Anchor System

- Fall protection Award Recommendation

There were two bidders on the tender. A recommendation will go to the Board to award for fall protection system to R&D Construction in the amount of \$133,500.00.

Regional Site COA from Environment

- Preliminary Facility Decommissioning Plan (within 1 year of COA)
- Decommissioning plan 40% complete

4. **Other Business**

Waste Water Specialist

- working with communities most assurance manuals and procedures manuals are put together
- identified several issues, but the project is going very well

Update on Horizontal Grinder

- waiting on cabinet approval to go out with an RFP.

Meeting with Change Islands & St. Brendan's Island.

- both towns will require a COA for a lay down area for C&D, Bulk Waste. The CAO will work with the two towns to have COA applied for.

Next meeting – Call of the Chair

Adjournment – 10:15am