



Central Newfoundland Waste Management

P. O. Box 254, Norris Arm, NL, A0G 3M0

Phone: 709 653 2900

Fax :709 653 2920

Web: www.cnwmc.com E-mail: Info@cnwmc.com

TECHNICAL COMMITTEE MEETING Regional Site, Norris Arm 9:00 a.m. May 17, 2012

Attendance:

Jeff Saunders, Chair	Town of Grand Falls-Windsor
Allan Scott	Ex-Officio
Wayne Manuel	Bae NewPlan
Ed Evans	Manager, CNWM
Karen White-Attwood	Executive Assistant/Finance, CNWM
James Blackwood	Town of Gander
Glenn Arnold	CNWM Board Director
Larry Peddle	Vice Chair, CRSB Board
Mark Attwood	Operations Supervisor – CNWM
Chris Parsons	Waste Management Division, Government Services
Marjorie Gaulton	Norris Arm North
Craig Bugden	Environment & Conservation
Cory Grandy	Municipal Affairs - Conference Call

Apologies:

Herb Dunphy	Coast of Bays
-------------	---------------

1. Minutes reviewed: April 4, 2012
- No errors or Omissions
2. Business Arising
3. Update– Progress Report from Bae NewPlan

Regional Site

Future Cash Flow

- Approval given for \$16,500,000 cash flow for future + funds from 2011

RS01 Clearing & Grubbing (Woodco)

- Decision has been received from Court. Awarded Contractor \$281,000 + court costs.
Judgment is being reviewed by lawyer

RS05 Landscaping

- Contract to be tendered 2012

RS10 Site Buildings (Bluebird Investments)

Administration building, Scale House, Maintenance Garage

- Deficiencies outstanding
- Giving contractor 5 day notice to correct deficiencies

RS11 Leachate Treatment

- CP1 Wetland (Marine Contractors)
- Work completed
- Commissioning to be done after six months of operation

CP2 Civil Contract (Adams Const.)

- Work completed

CP3 Building (H&B Construction)

- Chemicals to be delivered
- Commissioning to be scheduled for June

RS12 Compost

- Meeting held Feb 11, 2010 to discuss DMA comments on pre-design report
- Formal response to DMA comments made
- Decision made to defer work on compost until decision made on Western waste

RS13 MRF

- Sorting System
- RFP closes May 30, 2012
- Building
- Working on performance specification for design/build tender

RS15 Signage

- New signs to be installed on TCH for Regional Site
- New sign to be installed on TCH for Terra Nova LWMF

RS16 Metals Recycling

- Award letter to be issued to Newco

RS17 HHW

- HHW Disposal contract being prepared
- New paint recovery program will have impact on HHW operations
- Need to review HHW program and retender HHW vaults

RS19 FURNITURE

- Waiting on one damage desk replacement

RS20 COMPUTERS (Bell)

- Installation complete, server in use

FIRE PROTECTION

- Linus Tremblett from the fire commissioner's office toured Regional site and will forward recommendations for better fire prevention on site.
- Begin negotiations with Lewisporte Fire Department
- Compile a list of firefighting equipment required on site

RS22 Fuel Storage (B&M Manufacturing)

- Looking at installing a refueling pad

Site cameras

- Camera installed and operating

Local Waste Management Facilities

TS02 Site Buildings (Bluebird Investments)

- Investigating installing mirrors for trailers
- Investigating installing bumpers for BKHO and Trailer

TS06 Paving

Buchans Junction (HVP)

- Paving complete

Point Leamington (Penney Paving)

- Base course completed
- Surface course to be placed in 2012

Gander Bay (J1 Contracting)

- Contract complete

NWI (Nortech Construction)

- Base course asphalt completed
- Surface course to be placed in 2012

Indian Bay/Terra Nova

- To be tendered 2012

Fogo

- Tenders to be called with Dept. Work Service and Transportation in 2012

OP02 Trucking Contract (Day & Ross)

- Day and Ross to start March 5, 2012
- Day & Ross looking for minimum payment of \$2500/ wk (before FSC)
- Recommend to approve subsidy up to \$2500/wk until July 1, 2012

Draft Certificate of Approval

COA Regional Site

- COA for regional site and LWMF sites received
- Separate COA to be issued for C&D landfill, HHW & LWMF

C&D/Bulk Landfill

- Environment's position is that all bulk waste has to go to lined landfill
- Have requested approval to use existing quarry as C&D landfill. No response to date

Equipment

EQ01 CP2 Transfer Trailers (Trout River Industries)

- Trailers scheduled to be delivered by July 20, 2012

EQ03 Bins (Universal Fabricators)

- Bins scheduled to be delivered by June 19, 2012

EQ04 Trucks

- Pickups (Avalon Ford)
 - o Indicated delivery date is end of April
 - o Quotes received for plow
 - o Quotes received for sander
- Cube Van
 - o Tender twice with no bidders
 - o Will invite quotes

EQ05 Heavy Equipment (Nortrax)

- GPS system being installed.
- Request to be made to DMA to purchase additional BHKO for Regional Site

EQ 17 Data Management System (Strong Engineering)

- Work substantially completed

EQ23 – Automatic Tarping Machine

- Equipment scheduled to be delivered June 15, 2012

EQ24 – Collection Trucks

- Trucks are scheduled to be delivered August 27, 2012

EQ25 – Bailer

- Tender documents for LWMF bailers submitted to DMA
 - Looking at what type of building would be required for Regional Site

Shrimp Bag Disposal Study

- Detailed scope of work and updated budget sent to CRSB office

Western Waste – Processing at Central Facility

- Cost of Western going to central revised

Non-domestic Waste Stream Study

- Copy of scope of work and budget sent to DMA and DOE

Sewage Sludge Treatment Study

- Scope of work and budget for study developed

Special Waste - special waste rate is \$117/tonne

- International Garbage – permit in place
- Asbestos – permit in place
- Funeral Homes
- Road Kill, dead animals
- Hospital waste
- Shrimp Bags
- Mussel Shells

4. Other Reports

- Covered in BNG report

5. Regional Meetings /Other

6. Presentations

- Soiltech NL – Wayne Turpin and Don Bishop of Bishops Water Tech (conference call)
Presentation on dealing with Sewage Sludge and other types of waste.
Interested in possibly setting up operation at the Regional site

- Newco Metals – Don Drew – Metals contract for CRSB

Gave an overview on how their operation will work with our regional site and seven transfer stations.

Interested in setting up operation on the Regional site

ADYDOZ – Glen Sharpe

- Presentation on handling sewage sludge and other types of waste.
Interested in setting up operation at the Regional site

- Recommend to the Board to go with and RFP to design, build and operate a Sewage Sludge Treatment Facility at the Regional site.

7. Bills for Payment
Recommend approval for payment to the Board – Capital Invoices for April /May 2012
8. Next meeting
- June 21, 2012 or call of the Chair
9. Adjournment